

CHAPTER 13
 ADDENDUM A1

DEVELOPMENT SCHEDULE FOR TRICARE OCE/APC
 QUARTERLY UPDATE

Note: This reimbursement system is tentatively scheduled to become effective on June 1, 2007.

CRITICAL TASKS & MILESTONES			
#	WHO	EVENT	DAYS
1	3M	Preliminary CMS edit & logic changes to TRICARE (new edits, logic, flags, etc.)	
2	TMA/ Contractors	Provide TRICARE-specific edit/logic changes to 3M	10 days
3	3M	CMS data changes to TRICARE (new codes, APC, SI) Plus Intersection Report	
4	TMA/ Contractors	Provide TRICARE-specific data changes to 3M (APC, SI, edit assignment, ...) (see Chapter 13, Addendum A2)	10 days
5	3M	Update TC Working specifications	3 days
6	3M	Write code for TRICARE program logic/edit and product changes: (Component, MF)	5 days
7	3M	Update TC mods files & Build TC Read-Only-Tables	6 days
8	3M	TRICARE Working specs & Data Summary to TRICARE - For Review / Approval	5 days
9	3M	Unit test TC program & product changes - Component, MF (need ROT from step 7)	1 day
10	3M	Build TC ROT #2 ... If necessary. (To correct errors or make late CMS changes)	3 days
11	3M	Create User Documentation	12 days
12	3M	Test case creation	7 days
		Alpha testing	8 days
		Install testing	2 days
13	3M	Media and Documents production	1 day
14	3M	Release - General Release to TRICARE and Contractors	

NOTE: The above quarterly time expectations are ideal, but may be subject to change.

- END -

